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Description

01- General Conditions
1000.000 GENERAL CONDITIONS
1900.000 OWNED EQUIPMENT

01- General Conditions

896.00 Labor hours
4,224.00 Equipment hours

02- Raw Water PS
11000.000 EQUIPMENT
15000.000 MECHANICAL
16000.000 ELECTRICAL

02- Raw Water PS

176.430 Labor hours

03- Treatment Building
1000.000 GENERAL CONDITIONS
2000.000 SITEWORK
3000.000 CONCRETE
5000.000 METALS
7000.000 THERMAL & MOIST PROTECT
8000.000 DOORS & WINDOWS
9000.000 FINISHES
11000.000 EQUIPMENT
13000.000 SPECIAL CONSTRUCTION
15000.000 MECHANICAL
16000.000 ELECTRICAL

03- Treatment Building

20,321.364 Labor hours
78.714 Equipment hours

04- Ozone Building
1000.000 GENERAL CONDITIONS
2000.000 SITEWORK
3000.000 CONCRETE
4000.000 MASONRY
7000.000 THERMAL & MOIST PROTECT
8000.000 DOORS & WINDOWS
9000.000 FINISHES
11000.000 EQUIPMENT
13000.000 SPECIAL CONSTRUCTION
15000.000 MECHANICAL
16000.000 ELECTRICAL

04- Ozone Building

1,239.140 Labor hours
67.20 Equipment hours

05- Finished Water
11000.000 EQUIPMENT
15000.000 MECHANICAL
16000.000 ELECTRICAL

Quantity

Labor ‘ ‘ Material ‘ ‘ Subcontract ‘ ‘ Equipment ‘ ‘ Other ‘ ‘ Total ‘
Unit Cost Amount Unit Cost Amount Amount Amount Amount Amount
2,089,329 4,106 95,697 337,863 359,303 2,886,298
73,638 73,638

2,089,329 4,106 95,697 411,501 359,303 2,959,936
8,079 143,717 151,796
3,389 53,791 57,180
9,011 9,011

11,468 197,509 9,011 217,987
123,118 26,690 149,808
36,182 224,952 71,551 22,160 354,845
30,855 1,107,197 2,230,625 121,916 3,490,594
40,396 234,966 3,992 279,355
25,093 25,093

29,770 19,961 49,731

155,123 155,123

215,633 2,093,595 26,120 1,801 2,337,149
1,015,145 1,015,145

310,752 1,690,931 697,142 65,813 2,764,639
3,815,442 3,815,442

756,936 5,381,410 8,030,083 266,693 1,801 14,436,923
61,559 13,345 74,904
14,746 56,837 13,414 84,996
103,707 172,201 275,908

11,406 11,406

13,687 13,687

9,581 40,378 49,959

43,343 43,343

58,682 1,885,433 88,626 11,976 2,044,717
412,902 412,902

79,615 327,356 406,971

205,310 205,310

134,987 2,135,173 1,315,209 38,735 3,624,104
2,020 45,625 2,737 50,382
8,079 10,208 18,288
22,812 22,812
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Description

05- Finished Water

164.26 Labor hours

06- Chemical Building
1000.000 GENERAL CONDITIONS
2000.000 SITEWORK
3000.000 CONCRETE
4000.000 MASONRY
5000.000 METALS
7000.000 THERMAL & MOIST PROTECT
8000.000 DOORS & WINDOWS
9000.000 FINISHES
11000.000 EQUIPMENT
13000.000 SPECIAL CONSTRUCTION
15000.000 MECHANICAL
16000.000 ELECTRICAL

06- Chemical Building

1,971.992 Labor hours
66.667 Equipment hours

07- Site Pump Stations
2000.000 SITEWORK
11000.000 EQUIPMENT
13000.000 SPECIAL CONSTRUCTION
15000.000 MECHANICAL
16000.000 ELECTRICAL

07- Site Pump Stations

1,057.53 Labor hours
95.00 Equipment hours

08- Site Piping
2000.000 SITEWORK
3000.000 CONCRETE

08- Site Piping

5,013.648 Labor hours
494.644 Equipment hours

09- Sitework
2000.000 SITEWORK
3000.000 CONCRETE
4000.000 MASONRY
16000.000 ELECTRICAL

09- Sitework

2,235.812 Labor hours
8,436.882 Equipment hours

Quantity

Labor ‘ ‘ Material ‘ ‘ Subcontract ‘ ‘ Equipment ‘ ‘ Other ‘ ‘ Total ‘
Unit Cost Amount Unit Cost Amount Amount Amount Amount Amount
10,099 55,833 22,812 2,737 91,482
61,559 13,345 74,904
15,136 71,767 86,903
112,587 261,970 374,557

36,500 36,500

12,119 25,093 37,212
13,687 13,687

19,162 6,844 26,006

167,100 167,100

32,317 673,760 2,737 708,814
507,573 507,573

72,713 90,337 450,542 1,369 540 615,501
458,526 458,526

193,843 992,707 1,902,742 17,451 540 3,107,283
35,757 200,634 18,963 255,353
29,186 225,271 1,369 255,826
114,061 114,061

113,649 113,649

77,562 77,562

64,943 539,554 191,623 20,331 816,451
298,463 1,252,514 12,775 255,880 1,819,632
8,683 8,683

298,463 1,261,197 12,775 255,880 1,828,314
144,692 371,708 217,401 103,416 7,204 844,420
78,346 176,795 255,141

28,515 28,515

10,950 810,070 7,414 828,434
155,642 450,054 1,232,781 110,830 7,204 1,956,510
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Description
Labor
Material
Subcontract
Equipment
Other

Contingency
Total

Amount
3,715,710
11,017,542
12,812,733
1,124,158

368,847

29,038,990
2,032,729

Totals

29,038,990

31,071,719

Estimate Totals

Hours Rate
HHHHHAE hrs
HHHHEHE brs
7.000 %

Cost Basis

Cost per Unit

Percent of Total
11.96%

35.46%

41.24%

3.62%

1.19%

93.46%

6.54%

HHHHHE


















